Week 09 (2024/04/05 - 2024/04/12)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Implement user	2024/04/05	2023/04/05	In Progress	Raveesha
backend routes				
Implement user	2024/04/05	2023/04/08	In Progress	Raveesha
authentication				
backend				
Implement bill	2024/04/06	2023/04/09	Done	Hirunisha
management				
backend				
Implement inventory	2024/04/05	2024/04/12	In Progress	Hirusha
reports.				
Implement customer	2023/04/05	2024/04/12	Done	Tharindu
accounts and admin				
accounts on the				
website				
Implement customer	2023/04/06	2024/04/12	Done	Hirunisha
backend routes				
Update the system	2023/04/07	2024/04/12	In Progress	Collaborative
dashboard				