## Week 05 (2024/03/10 - 2024/03/16)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Proposal	2024/03/10	2023/03/11	Done	Collaborative
Presentation and Get				
Approval				
Write SRS	2024/03/12	2023/03/15	Done	Collaborative
Implement Database	2024/03/12	2023/03/16	In Progress	Collaborative
Design sales	2024/03/12	2024/03/16	Done	Hirunisha
interface-Customer				
management,				
Manage Payment				
Bills and Suspend				
Sales				
Design user	2023/03/12	2024/03/16	Done	Raveesha
authentication				
interface				
Design inventory	2023/03/12	2024/03/16	Done	Hirusha
interface-Manage				
inventory items,				
Category interface				
Implement web	2023/03/12	2024/03/16	In Progress	Tharindu
frontend				