## Week 06 (2024/03/17 - 2024/03/22)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Implement system	2024/03/17	2023/03/19	Done	Raveesha
frontend -sign-in				
Implement Web	2024/03/17	2023/03/20	Done	Tharindu
Backend - Sign in,				
Sign up (Validation &				
Password recovery)				
Implement system	2024/03/17	2023/03/20	In Progress	Collaborative
dashboard-frontend				
Implement system	2024/03/17	2024/03/20	In Progress	Collaborative
dashboard-backend				
Design supplier	2023/03/17	2024/03/19	Done	Raveesha
interface frontend				
Design supplier	2023/03/17	2024/03/19	Done	Raveesha
interface backend				
Implement web	2023/03/17	2024/03/22	In Progress	Tharindu
backend				