**Week 07 (2024/03/23 - 2024/03/29)**

| Activity | Duration | | Progress | Assign to |
|---|---|---|---|---|
| | Start Date | End Date | | |
| Implement system sign in backend-Generate token and verification | 2024/03/23 | 2023/03/25 | Done | Raveesha |
| Implement Web Backend – Shopping cart | 2024/03/23 | 2023/03/29 | In Progress | Tharindu |
| Implement sales backend | 2024/03/23 | 2023/03/29 | Done | Hirunisha |
| Implement inventory items backend | 2024/03/23 | 2024/03/26 | Done | Hirusha |
| Implement customer backend | 2023/03/23 | 2024/03/24 | Done | Hirunisha |
| Implement item kits frontend | 2023/03/23 | 2024/03/26 | Done | Raveesha |
| Implement user management frontend | 2023/03/23 | 2024/03/28 | Done | Raveesha |