Week 11 (2024/04/18 - 2024/04/24)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Develop website home page backend	2024/04/18	2023/04/20	Done	Tharindu
Develop an admin account on the site	2024/04/20	2023/04/21	In Progress	Tharindu
Implement suspend sales backend	2024/04/21	2023/04/23	Done	Hirunisha
Implement inventory dashboard	2024/04/23	2024/04/25	In Progress	Hirusha
Testing user management	2023/04/18	2024/04/24	Done	Raveesha
Testing the sales management	2023/04/18	2024/04/24	Done	Hirunisha
Develop sales reports	2023/04/18	2024/04/24	In Progress	Hirunisha
Write test cases	2023/04/20	2024/04/24	In Progress	Collaborative