Week 10 (2024/04/12 - 2024/04/18)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Meet the client and provide progress on the project	2024/04/12	2023/04/15	Done	Collaborative
Implement user update profile frontend	2024/04/12	2023/04/12	In Progress	Raveesha
Implement user update profile backend	2024/04/12	2023/04/18	Done	Raveesha
Implement inventory status-changing.	2024/04/12	2024/04/18	In Progress	Hirusha
Testing user authentication	2023/04/12	2024/04/18	Done	Raveesha
Testing the billing process	2023/04/12	2024/04/18	Done	Hirunisha