## Week 08 (2024/03/30 - 2024/04/05)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Implement item kits	2024/03/30	2023/04/05	In Progress	Raveesha
backend				
Implement Web	2024/03/23	2023/03/29	In Progress	Tharindu
Backend				
Implement bill	2024/03/23	2023/03/29	In Progress	Hirunisha
management				
backend				
Implement inventory	2024/03/23	2024/03/26	Done	Hirusha
Category backend,				
image uploading				
Implement user	2023/03/23	2024/03/24	Done	Raveesha
management				
backend-CRUD				
operations				
Implement suspend	2023/03/23	2024/03/26	Done	Hirunisha
sales backend				
Implement discount	2023/03/23	2024/03/28	In Progress	Hirusha
calculation backend				