Week 02 (2024/02/19 - 2024/02/25)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Meet the client and	2024/02/19	2024/02/21	Done	Collaborative
get approval from the				
client				
Create Project	2024/02/22	2024/02/23	Done	Collaborative
Charter				
Select Process	2024/02/24	2024/02/25	Done	Collaborative
Model				