

Week 04 (2024/03/04 - 2024/03/09)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Write Proposal and Design Architecture	2024/03/04	2023/03/09	Done	Collaborative