Week 03 (2024/02/26 - 2024/03/03)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Create Gantt Chart,	2024/02/26	2024/03/01	Done	Collaborative
ER Diagram, Class				
Diagram and Use				
Case Diagram				
Write Proposal and	2024/03/01	2024/03/03	Done	Collaborative
Design Architecture				