Week 12(2024/04/25 - 2024/05/01)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Testing customer	2024/04/25	2023/04/26	Done	Hirunisha
management				
Testing item kits	2024/04/26	2023/04/27	In Progress	Raveesha
management				
Testing item	2024/04/25	2023/04/28	In Progress	Hirunisha
management				
Testing website login	2024/04/25	2024/04/30	In Progress	Tharindu
Testing user	2023/04/25	2024/05/01	Done	Raveesha
management				
Testing the sales	2023/04/25	2024/05/01	In Progress	Hirunisha
management				
Develop customer	2023/04/25	2024/04/30	In Progress	Hirunisha
reports				
Calculate total profit	2023/04/25	2024/04/30	In Progress	Hirunisha
and loss in sales				
Write test cases	2023/04/25	2024/04/30	In Progress	Collaborative